
 List of Exclusions from 

Equitable Adjustment Settlement 

Section J, Attachment J, Sub-Atch B 

Modification No.  A164 

Trend # Trend Description

TN-24590-06-02279 Expansion of DWP Requirements (Permit Modifications)

TN-24590-06-02381 DOE Order 205-1A Cyber Security Managment Program

TN-24590-06-02728 M-12 Engineering Scale Pretreatment System (Design, Procure, Install)

TN-24590-06-02778 Reduction of Core Bores for HPAV Active Controls

Deleted (M158)

TN-24590-06-03109 Plant Material Bulk Steel EAC Increase

TN-24590-06-03123 EPD Funding to Support EFRT M12 PT Engineering Platform Completion

TN-24590-06-03146 EPD Funding to Support EFRT M12 PT Engineering Platform

TN-24590-06-03204 EPD Funding to Support EFRT M12 PTF Engineering Platform Completion, Part 3

TN-24590-06-03242 PEP Install, Plan Site Integrated and Shakedown Testing, & Oversight

TN-24590-06-03282 Additional HPAV Active Controls

TN-24590-06-03317 BNI and DOE HPAV Test Program

Deleted (M158)

TN-24590-06-03394 ABAR to Implement DOE S 1066 Chpt 14 for Nuclear Filter Plenum Fire Protection

TN-24590-06-03405 PEP Site Integrated Testing and Shakedown

Deleted (A164)

TN-24590-06-03503 PEP Phase 1 Testing, Trend 1

TN-24590-06-03527 Engineering Study and Support Scope for Standard 1066

TN-24590-06-03533 Quantity and Material Escalation for Pipe Supports Impacting Control Account 1.08 MT

TN-24590-06-03537 Increase Fuel Surcharge

Deleted (M158)

TN-24590-06-03708 Implementation of Features Equivalent to DOE-STD-1066

TN-24590-06-03752 Safety Classification Process for the Waste Treatment and Immobilization Plant

Deleted (A164)

TN-24590-06-03754 Increased Cost for HPAV Test Program

TN-24590-06-03781 Evaluation and Interim Report on Updated Radioactive Source Term

TN-24590-06-03820 Re-Evaluation Of HPAV Design Strain Criteria

TN-24590-06-03823 Pretreatment Engineering Platform Shakedown Testing Extension

TN-24590-06-03827 Additional Support for Material at Risk Design Basis

TN-24590-06-03859 Additional Impacts Associated with 10 CFR 851

 TN-24590-06-03860  Additional Escalation Impacts Beyond May 2006 EAC Rates Through Jan 2009

TN-24590-06-03861 Received Vendor & Subcontractor Claims Due to DOE Impacts

Modification # Modification Description

M090 Implement DOE O 205.1A, Department of Energy Cyber Security Management

M101 Maximum Available Control Technology and Destructive & Removal Efficiency Testing

M122 Process Changes for Revised Dangerous Waste Permit

M136 Item 3c Deleted (A164)

M141 Item c Implement New Safety Classification Process
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